

Town Administrator's Action Items Report

December 21, 2015

1. Highway Safety Subcommittee-Foot Traffic Study Committee-First meeting scheduled for September 8th.

Committee had organizational meeting and discussion of assignments were given out.

Grant application sent to DOT on Friday, Sept. 26th.

Next meeting is on Tuesday, October 28th at 4:00pm. Overview of plan if grant does not come through. Discussed the possibility of using the 'used' bridge.

Also discussed a Canadian purchase.

Next meeting scheduled for after the holidays TBA

Warrant Article written according to agreement.

Minutes of meeting attached.

Next Meeting on April 22th at 4:00 PM

Chief Brace and Road Agent Dick Perusse to attend and discuss other pedestrian related issues with the committee.

Dick Perusse attended meeting on April 22 and Dick laid out the construction plans for the bottom of Old Coach Road. Peter will follow through on the State DOT painting crosswalks.

Committee met on June 30th to discuss fundraising.

Update as of August 7th, 2015- Board of Selectmen approve contracting with Bob Todd Land Use Consulting for an estimated \$8,000 to \$10,000 and also E.D. Swett Com for preliminary design and engineering for \$15,000.

Complete run down of estimated costs and promotional flyer. (See Attached)

Update:

Meeting held on Sept. 17th with bridge engineer.

Grant Application sent to Fields Pond Foundation.

No new activity

Committee met on October 26th and made decision on which bridge to choose.

Vote to get the Algonquin Bridge at a cost estimate of \$62,000.

Public hearing on November 11, 2015 for acceptance of donations over \$5,000.

Current estimate received on December 10th-\$205,000

2. Town Hall Basement Bid Package created and also advertised and put the web page... Bids are due on May 29th.

Peter to place out for rebid.

George St. John is putting together a proposal to do a partial renovation which is going to include a new furnace, windows and stairway.

George St. John Preparing recommendations and proposal for partial completion of the project.

SJT Construction bid brought to Board for approval at Selectmen's meeting on August 17th.

Peter Completing Building permit application. Preliminary work starting on September 8th.

Carter Sprinkler Company made modifications to work around the Boiler Room while construction is in the works. Front stairway is temporarily blocked.

Modification of the Boiler room floor taking place.

Continued work being done-Concrete work done in Boiler Room and under stairs. Enclosing boiler room.

Furnace is being installed on October 30th along with the necessary electrical work.

Furnace is now completed and operating well with several new thermostats also installed.

Cellar windows being replaced-in progress, followed by the staircase.

3. Budget schedule for Municipal Budgets-Now completed.

School Budget scheduled for December 17th

4. Final Voting and review by Finance Committee/Selectmen-Both boards convene on Saturday, January 9th in order to review and vote to send budget back to the Selectmen for a Public Hearing.